

JIRA Sprint Management and Burndown Chart Report


Samhitha.A
PES1UG24CS050

Introduction

This report demonstrates the use of Jira for managing project work through sprints and tracking progress using a Burndown Chart.

Sprint Management

The CATCE project work was organized into Sprint 1 and Sprint 2. Tasks were tracked through different stages such as To Do, In Progress, and Done.



Jira

Search

+ Create

See plans

Spaces / Centralized Audit Trail Compliance Engine

CATCE board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs

Complete sprint

Group: Story

Search board

Version Epic Quick filters

TO DO 1

Validate JSON Audit Log Format

Audit Log Ingestion and Privacy Protection

CATCE-5

IN PROGRESS 2

Generate SHA-256 Hash for Audit Logs

Audit Integrity Management

CATCE-7

Identify and Mask PII Fields

Audit Log Ingestion and Privacy Protection

CATCE-6

DONE 1

Accept Audit Logs

Audit Log Ingestion and Privacy Protection

CATCE-4

+ Create

Jira

Search

+ Create

See plans

Spaces / Centralized Audit Trail Compliance Engine

CATCE board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs

Search backlog

Version Epic Quick filters

Epic

No epic

Audit Log Ingestion and Privacy Protection

Audit Integrity Management

Audit Search and Export

+ Create epic

CATCE Sprint 1 3 Sep – 10 Sep (4 work items)

CATCE-7 Generate SHA-256 Hash for Audit Logs

Audit Integrity Management

CATCE-6 Identify and Mask PII Fields

CATCE-4 Accept Audit Logs

CATCE-5 Validate JSON Audit Log Format

CATCE Sprint 2 Add dates (0 work items)

Backlog (2 work items)

CATCE-8 Search and Filter ...

Audit Search and Export

CATCE-9 Generate Immutable Audit Logs

Audit Search and Export

+ Create

Sprint 2

CATCE board ...



 Summary  Timeline  Active sprints  Backlog  Calendar  List More 3 +

Complete sprint 

Group: Story  

 Search board



Version 

Epic 

Quick filters 

TO DO 2 ...

IN PROGRESS

DONE 

Generate Immutable Audit Export

 Audit Search and Export

 CATCE-9

8 



Search and Filter Audit Logs

 Audit Search and Export

 CATCE-8

5 



+ Create



Complete CATCE Sprint 2

This sprint contains 2 completed work items.
That's all of them - well done!

Cancel

Complete sprint


☐ Audit Search and Export

☒ CATCE-9 8  

Search and Filter Audit
Logs

☐ Audit Search and Export

☒ CATCE-8 5 = 




Burndown Chart


The Burndown Chart shows the remaining work during the sprint and helps visualize progress as tasks are completed

Conclusion

Jira helped in effectively planning, managing, and tracking sprint activities. The Burndown Chart provided a clear view of the team's progress.



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
03/Sep/26 7:53 PM	CATCE-4	Sprint start		3		
	CATCE-5			3		
	CATCE-6			5		
	CATCE-7			5		
	Total					16
03/Sep/26 7:56 PM	CATCE-4	Burndown	Issue completed		3	13
03/Sep/26 7:58 PM	CATCE-7	Burndown	Issue completed		5	8
	CATCE-6	Burndown	Issue completed		5	3
	CATCE-5	Burndown	Issue completed		3	0
03/Sep/26 7:59 PM	CATCE-4	Sprint ended by samhitha				0
	CATCE-5					0
	CATCE-6					0
	CATCE-7					0
	Total					0



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
03/Sep/26 7:59 PM	CATCE-8	Sprint start		5		
	CATCE-9			8		
	Total					13
03/Sep/26 8:01 PM	CATCE-9	Burndown	Issue completed		8	5
	CATCE-8	Burndown	Issue completed		5	0
03/Sep/26 8:02 PM	CATCE-8	Sprint ended by samhitha				0
	CATCE-9					0
	Total					0